Image         Image <t< th=""><th></th><th></th><th>DEPARTM</th><th>ent of Edu</th><th>ICATION - SE</th><th colspan="12">ATION - SDO MARINDUQUE Procurement Monitoring Report as of JULY 1 TO DECEMBER 31, 2022</th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th colspan="3"></th></t<>			DEPARTM	ent of Edu	ICATION - SE	ATION - SDO MARINDUQUE Procurement Monitoring Report as of JULY 1 TO DECEMBER 31, 2022																					
	Code (PNP)	Procurement Project	PHIC/ End-User	Is this an Early Procurement	Mode of Procurement	Pre-Pros	AdsPost of B	Pre-ball Conf	Eliphility Chiefa	BuildOpen of	Rid Evaluation	Actual Procu Peel Qual	Date of BAC	Nution of Asterd	Cantrad Signing	Nutice to Proceed	Delivery	Inspection &	Source of Funds	Total	ABC (PhP) MODE	co	Con Total	WOOE	co	List of Invited Observers	Remarks (Explaining changes from the APP)
				Activity?									Recommending Assird														
Name         Name <th< td=""><td>PLETED P</td><td></td><td>cm.</td><td></td><td></td><td></td><td>Aug. 10,</td><td>1</td><td></td><td>August 15,</td><td>August 15,</td><td>-</td><td></td><td></td><td></td><td></td><td></td><td></td><td>I</td><td></td><td>40 000 00</td><td></td><td>10 210 00</td><td>10 310 00</td><td>1</td><td></td><td></td></th<>	PLETED P		cm.				Aug. 10,	1		August 15,	August 15,	-							I		40 000 00		10 210 00	10 310 00	1		
		Materials for Grade 2 Supply and Delivery of Supplies, Materials and Epsimment for the Conduct of SDO Minindeque-								August 20	Annual 10		-						uur	60.000.00							
							2022			2022	2022			September 19, 2022	September 19, 2022	September 19, 2022	*******	********	COP	200,000,00							
		Support Delivery of Supplies for the Conduct of ALS Community Learning Centers Inventory in the Schools Division of Marinduque on September - November 2022	CID	No	NP-SNP	NA	Sept.19, 2022			Sept. 27, 2022	Sept. 27, 2022		Sept. 27, 2022	10/6/2022	10/11/2022	10/11/2022	******	********	COP	32.415.00	32,418.00		31,451.00	31,451.00			
		Supply and Delivery of Vitamins for the Conduct of ALS Community Learning Centers Inventory in the Schools Division of Marinduque on September - November 2022	CID	No	NP-SNP	NA	Sept.19, 2022			Sept. 27, 2022	Sept. 27, 2022		Sept. 27, 2022	10/7/2022	10/11/2022	10/11/2022	*******		COP	10.560.00	10,560.00		7,700.00	7,700.00			
Image: Second secon		Supply and Delivery of Materials for the Use of Alternative Learning System (ALS) Learners/Completers	CID	744	NP-SNP	NA	Sept. 19, 2022			Sept. 27, 2022	Sept. 27, 2022		Sept. 27, 2022	Ocother 6, 2022	October 11, 2022	October 11, 2022	Oct. 14, 2022	Oct. 14, 2022	COP	1970.00	3,920.00		3,430.00	3,430.00			
		Supply and Delivery of Diesel Fuel for Monitoring and Provision of Technical Assistance on Early Language, Literacy and Numeracy (ELLN) Program Activities	CID	ND	NP-SNP	NA	Sept.19, 2022			Sept. 27, 2022	Sept. 27, 2022		Sept. 27, 2022	*********	******		for completio a		COP		49,875.00		49,875.00	49,875.00			
1010000000000000000000000000000000000		Supply and Delivery of Supplies and Materials for the Implementation of alternative Learning System (ALS) Program and Projects, SY 2022- 2023	CID	ND	NP-SNP	NA	October 26, 2022			November 3, 2022	November 3, 2022		Nov. 3, 2022	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022			COP	92 465 00	92,465.00		84,331.00	84,331.00			
		K to 12 BEC	CID	ND	NP-SNP	NA	November 8, 2022			November 15, 2022	November 15, 2022		Nov. 15, 2022	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022			COP	233.040.00	233,040.00		217,520.00	217,520.00			
Normalization         Normalinteraction         Normalization         Norm		Catering Services for the Conduct of Division Training for Select Kindergarten, Special Education and Multigrade Education Teachers on the Development of Manipulative Materials	CID	ND	NP-SNP	NA	October 26, 2022			November 3, 2022	November 3, 2022		Nov. 3, 2022	Nov. 22, 2022	Nov. 22, 2022	Nov. 22, 2022			COP	67 200.00	67,200.00		67,200.00	67,200.00			
		Supply and Delivery of Supplies for the Conduct of the National Competition on Storybook Willing Volume 2 Year 4	CID	MD	NP-SNP	NA	November 9, 2022			November 22, 2022	November 22, 2022		Nov. 23, 2022	Dec. 12, 2022	Dec. 12, 2022	Dec. 12, 2022	Completio		COP	14 300 00	14,300.00		14,295.00	14,295.00			
Normanic Network         Normanic Network<			CID	ND	NP-SNP	NA	December 6, 2022			December 12, 2022	December 12, 2022		Dec. 12, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 21, 2022	For Completio n of Delivery		COP	8 160 00	8,160.00		7,950.00	7,950.00			
Biname         Bina         Bina         Bina		for the Conduct of ASEAN and UNESCO Information Drive	CID	- 10	NP-SVP	NA	November 29, 2022			December 6, 2022	December 6, 2022		Dec. 6, 2022				*******	********	COP	15.000.00	15,000.00		15,000.00	15,000.00			
Biname         Biname<		Supply and Delivery of Supplies for the Participation of SDO Matinduque to MMARDPA's 6th ALS Tagle Galing supplier and software set of the s	CID	ND	NP-SHP	NA	December 13, 2022			December 16, 2022	December 16, 2022		Dec. 16, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 21, 2022	Por Completio n of		COP	62 991 00	62,991.00		52,665.00	52,665.00			
Image: Second		Sopp and pation to MMAROPA's tables SDP Participation to MMAROPA's tables. ALS Tagis Galing cum Capability Building for ALS Teachers and BPOSA Instructional Managers on DE cember 21, 2022 at SDD Conference Islal Malamete	CID	ND	NP-SVP	NA	December 13, 2022			December 16, 2022	December 16, 2022		Dec. 16, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 21, 2022	For Completio n of Delivery		COP		23,625.00		22,500.00	22,500.00			
Normal weight			CID	ND	NP-SVP	NA	December 13, 2022			December 16, 2022	December 16, 2022		Dec. 16, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 21, 2022	*******	ian. 13, 2022	COP	7 998 00	7,998.00		6,846.00	6,846.00			
Image: Section of the secting and the section of the secti		Supply and Delivery of Materials for ALS Senior High School (SHS) Food Processing (FP) Learners at Monroon National Commencements Mich School	CID	ND	NP-SIP	NA	December 19, 2022			December 22, 2022	December 22, 2022		Dec. 23, 2022	Dec. 29, 2022	Dec. 29, 2022	Dec. 29, 2022	For Completio n of		COP	44.0473.00	46,952.00		46,155.00	46,155.00			
Image: Section of the secting and the section of the secti		Supply and Delivery of Supplies and Materials for the Electrification of ALS Serier High School (SHS) Building at Mogogo National Comprehensive High School	CID	ND	NP-SNP	NA							Dec. 23, 2022	Dec. 29, 2022	Dec. 29, 2022	Dec. 29, 2022		ian. 11, 2023	COP	20.000710	15,403.75		15,205.00	15,205.00			
Image: Anome and any starting and any start in the start in there therestare the start in there the start in the start in the			CID	ND	NP-SNP	NA	December 19, 2022			December 22, 2022	December 22, 2022								COP	15 403 75	46,912.50						
Image: Section of the secting and the section of the secti		Supply and Delivery of SUPPLIES AND MATERIALS FOR ALS SENIOR HIGH SCHOOL (SHS) LEARING AND FOR THE IMPLEMENTATION OF ALS SHS AT MOGPOG	CID	ND	NP-SNP	NA	December 20, 2022			December 27, 2022	December 27, 2022		Dec. 27, 2022	Dec. 29, 2022	Dec. 29, 2022	Dec. 29, 2022	For Delivery		COP	45 912 50	70,747.00		69,102.00	69,102.00			
Important for many for ma		Supply & Delivery of Prepaid Load to be used for coordination with District & School DRRM Coordinators, School Heads & External	SCOD	ND	NP-517	NA	Jane 27, 2022			June 30, 2022	June 30, 2022		June 30, 2022	July 14, 2022	July 14, 2022	July 14, 2022			COP		1,960.00		3,960.00	3,960.00			
Matrix balances and services in the constraint of the constra		Supply and Delivery of Supples on the Conduct of Webinar on Mental Health in Time of COVID- 19 Pandemic v. 2.0 on. kdv 2022	SCOD	ND	NP-SVP	NA	July 1, 2022			My 6, 2022	July 6, 2022		July 6, 2022	July 14, 2022	July 29, 2022	July 29, 2022	*******	********	COP	21.954.00	21,954.00		19,150.00	19,150.00			
Appendixed problem in the p			\$200	ND	NP-SNP	NA	July 6, 2022			July 11, 2022	My 11, 2022		July 11, 2022	July 25, 2022	July 28, 2022	July 28, 2022	******		COP	40.000.00	40,000.00		35,000.00	35,000.00			
intermative problem		Foostor the bacilitation and members of the PMT on the conduct of Division Capacity Bauleing for NOESH Test Talent on July 28-27, 2022 at the SDD Conference Hall, Malumk, Boac, Marinduque.	SCOD	ND	NP-SNP	NA	July 22, 2022			July 25, 2022	3aly 25, 2022		July 25, 2022	July 25, 2022	July 25, 2022	July 25, 2022			COP	9 600 00	9,600.00		9,600.00	9,600.00			
Interview         Interview <t< td=""><td></td><td>participants of Brigada Pagbasa</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>Ang A Sorts</td><td></td><td>Annual # 2017</td><td>Annual A. Martin</td><td>*******</td><td></td><td></td><td>30 100 00</td><td></td><td></td><td></td><td></td><td></td><td></td><td>CANCELLED with Cancellation Resp</td></t<>		participants of Brigada Pagbasa											Ang A Sorts		Annual # 2017	Annual A. Martin	*******			30 100 00							CANCELLED with Cancellation Resp
Description         Description <thdescription< th=""> <thdescription< th=""></thdescription<></thdescription<>							2022			2022 August 4, 2022	20.22									30 960 00							
Description         Description <thdescription< th=""> <thdescription< th=""></thdescription<></thdescription<>		Supply of Diesel to be Used in Monitoring of DRRM, CCAM and Peace-Building PPA:sforthe 3rd Quarter	SCOD	No	NP-SNP	NA	August 22, 2022			August 26, 2022	August 26, 2022		Aug. 26, 2022						COP	10.000.00	7,341.60		7,341.60	7,341.60			
Normal         Normal<		Catering Services for the Participants, Facilitation and PMT Members on the Orientation-Workshop for the Division Field Technical Assistance Teams (DFTATs) on the Process & Mechanisms of Technical Assistance on Serviceher (15.65, 2022	900D	No	NP-5NP	NA	August 22, 2022			August 30, 2022	August 30, 2022		Aug. 30, 2022				Sept. 29, 2022	Sept 29. 2022	COP	45 000 00	45,000.00		44,550.00	44,550.00			
Instrumentation for standing for the standing for t		Matteoque	300D	No	NP-SNP	NA	August 22, 2022			August 30, 2022	August 30, 2022		Aug. 30, 2022				Sept. 28, 2022	Sept. 28, 2022	COP	22 600 00	29,600.00		28,185.00	28,185.00			
Automation         Automat			5630D	No	NP-SNP	NA	August 22, 2022			August 30, 2022	August 30, 2022		Aug. 30, 2022				Sept. 27, 2022	Sept. 27, 2022	COP	2 775.00	2,775.00		2,775.00	2,775.00			
Operation         Operation <t< td=""><td></td><td>Retirement Orientation for Depild Personnel on September 29, 2022 in Brack Missionlanue</td><td>5000</td><td>No</td><td>NP-SHP</td><td>NA</td><td>August 26, 2022</td><td></td><td></td><td>September 2, 2022</td><td>September 2, 2022</td><td></td><td>Sept. 2, 2022</td><td></td><td></td><td></td><td>Sept. 28, 2022</td><td>Sept. 28, 2022</td><td>COP</td><td>88.000.00</td><td>88,000.00</td><td></td><td>88,000.00</td><td>88,000.00</td><td></td><td></td><td></td></t<>		Retirement Orientation for Depild Personnel on September 29, 2022 in Brack Missionlanue	5000	No	NP-SHP	NA	August 26, 2022			September 2, 2022	September 2, 2022		Sept. 2, 2022				Sept. 28, 2022	Sept. 28, 2022	COP	88.000.00	88,000.00		88,000.00	88,000.00			
Prescel Part 127 2021		Contingency Planning Workshop & Crafting of Contingency Plan	500D	No	NP-5NP	NA	September 6, 2022			September 14, 2022	September 14, 2022		Sept. 14, 2022				*******	0 ct. 14, 2022	GDP	105 030 00	105,000.00		104,675.00	104,675.00			
Sagiyi A Galangy A Inglamentation of OLD Pages NZD 16 10 19 407 1X 2022 10 10 10 14 10 10 10 10 10 10 10 10 10 10 10 10 10		Lease and Venue for Food for the conduct of Rol- Out on Enhanced Program Management Information System and Preparation of Workand Financial Plan for SY 2023	\$600	No	NP-LEASE OF WENUE	NA	September 14, 2022			September 19, 2022	September 19, 2022		Sept. 19, 2022				Sept. 21, 2022	Sept. 21, 2022	COP	48 500.00	48,503.03		48,500.00	48,500.00			
		Supply & Delivery of Advocacy Shints for the Kick- Of Ceremony & Implementation of OKD Program	scop	No	NP-SNP	NA	October 3, 2022			October 10, 2022	October 10, 2022		Oct. 10, 2022						GOP	10 800 00	10,800.00		10,800.00	10,800.00			

ANNEX B

								_																			
Normal and and any and any	Foods for the Program	e One Health Week Division Kick-Off	SCOD	No	NP-SWP	NA	October 12, 2022			October 18, 2022	October 18, 2022		Oct. 18, 2022	******	******	*****	******	********	COP	21.000.00	21,000.00		21,000.00	21,000.00			
Normal and and any and any	Supplies & De Health Week	Delivery of Materials for the One k Division Kick-Off Program	SGOD	No	NP-SVP	NA	Octobr 12, 2022			Ocother 18, 2022	October 18, 2022		Oct. 18, 2022						COP		4,748.00		4,593.00	4,593.00			
Image: Section of the section of	Printing of Ta	arpaulin for the One Health Week	\$2200	No	NP. 50P	NA					October 25,								008	4.748.00	2 000 00						CANCELLED
Image: Sector secto				1						2022	2022			-			_		CO.	3.000.00					_		
Image: Sector secto			SCOD	No	NP-SVP	NA	*********			********	*****								COP	1,816.00	1,816-00						CANCELLED
Image: Sector secto	Supply & Dell Week Division	livery of Material for the One Health on Kick-Off Program (Token for	\$620D	No	NP-SNP	NA	October 12, 2022			October 18, 2022	October 18, 2022		Oct. 28, 2022				*******	ian. 11, 2023	COP		\$10.00		500.00	500.00			
	Speaker) Foods for the Committee M	e Conduct of Division PRAISE Masting on October 18-19, 2022 #					October 11.			October 17.	October 17.									\$10.00		-					
	SDO Conferen Suppry and D	ence Hall, Malussk, Boac, Derivery of Gather appression the		No																12.000.00							
Normanne         Normanne      <			500D	No	NP-SVP	NA	October 18, 2022			October 25, 2022	October 25, 2022		Oct. 25, 2022	*****	******	*****	******	********	COP	17 930 00	17,930.00		17,470.00	17,470.00			
Image: Sector         Image: Sector        Image: Sector        Image: Se	Printing of Ta materials for t	arpaulin for Signages and IEC r the Lighthouse School (Matalaba	SCOD	No	NP-SVP	NA	November 3, 2022			November 8. 2022	November 8, 2022										2,040.00						CANCILLIED
Image: Sector         Image: Sector        Image: Sector        Image: Se	Foods for the	e Conduct of Convergence Activity	\$620D	No	NF-SNF	NA	November 5,			November	November		Nov. 9, 2022	Nov. 14, 2022	Nov. 14, 2022	Nov. 14, 2022	*******		GOP	2 1941 191	92,300,00		92.100.00	92.100.00			
Bardenergy       Bard       Bard <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>9, 2022 November</td> <td>9, 2022 November</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>_</td> <td>-</td> <td></td> <td>92 300 00</td> <td></td> <td>-</td> <td></td> <td></td> <td></td> <td></td> <td></td>										9, 2022 November	9, 2022 November						_	-		92 300 00		-					
Image     Ima			500D	No	NP-SVP	NA	16, 2022			22, 2022	22, 2022		Nov. 23, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 21, 2022	*******	********	COP	18,000,00	18,000.00		15,936.00	15,936.00			
Image     Ima	Tarpaulin prin Program for B	inting for the Conduct of Induction Beginning Teachers (PBT) Year 1 Addition of Neurophysics (PBT)	SGOD	No	NP-SVP	NA	November 4, 2022			November 8. 2022	November 8, 2022		Nov. 8, 2022	Nov. 15, 2022	Nov. 15, 2022	Nov. 15, 2022		Dec. 6, 2022	COP		2,775.00		2,220.00	2,220.00			
Bar and and any and any																	For			2 775 00		-			-		
Image       Image <t< td=""><td></td><td></td><td>500D</td><td>No</td><td>NP-SVP</td><td>NA</td><td>2022</td><td></td><td></td><td>15, 2022</td><td>15, 2022</td><td></td><td>Nov. 15, 2022</td><td>Nov. 23, 2022</td><td>Nov. 23, 2022</td><td>Nov. 23, 2022</td><td>completio n of</td><td></td><td>COP</td><td>8.675.00</td><td>8,675.00</td><td></td><td>8,675.00</td><td>8,675.00</td><td></td><td></td><td></td></t<>			500D	No	NP-SVP	NA	2022			15, 2022	15, 2022		Nov. 15, 2022	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022	completio n of		COP	8.675.00	8,675.00		8,675.00	8,675.00			
Image: state	Catering Serv Ceremony and	n/cestor the Conduct of Oath Taking nd Orientation for Newly-hired	500D	No	NP-SNP	NA	November 7,			November	November		Nov. 15, 2022	Nov. 15, 2022	Nov. 15, 2022	Nov. 15, 2022			COP		48,000.00		47,400.00	47,400.00			
Image: state       Image: state <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td>2022</td><td></td><td></td><td>15, 2022</td><td>15, 2022</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>48,000,00</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>							2022			15, 2022	15, 2022									48,000,00							
Image: Second secon	Division Induc Teachers (PB	uction Program for Beginning PBT1 Year I Culminating Activity	SCOD	No	NP-SVP	NA	November 8, 2022			November 15, 2022	November 15, 2022	1	Nov. 15, 2022	Dec. 5, 2022	Dec. 5, 2022	Dec. 5, 2022		Dec. 6, 2022	COP		155,500.00		155,500.00	155,500.00			
																				155 500.00							
	Governance fr Management	for School Heads: Data ti	SCOD	No	NP-SNP	NA	November 8, 2022		1 [	November 15, 2022	November 15, 2022	1	Nov. 15, 2022	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022	Nuc. 29, 2022	********	COP	62 260 00	62,250.00		62,250.00	62,250.00			
	Provision of P	Foods for the Participants, and DNT Members of the 100 Co.	\$220D	No	32.00	N^	November			November	November	1	Nov 27 34-1	Dec 14 mer	Dec 14 mile	Dec 15 2017			008	10.500.00	10,000.07		18.000.00	18,000.00			
Matrix       Matr       Matrix       Matrix										22, 2022		<u> </u>								18 000 00							
Image: stand sta			scop	No	NP-SNP	NA	December 5, 2022			December 12, 2022	December 12, 2022		Dec. 12, 2022	Dec. 21, 2022	Dec. 21, 2022	Dec. 21, 2022	For Delivery		COP	30,450,00	30,450.00		25,450.00	26,450.00			
Image: stand sta	Catering Serv Implementation	nices for 2022 BE Best ting Schools cum Stakeholders	SGOD	No	NP-SNP	NA	November 9, 2022			November 15, 2022	November 15, 2027		Nov. 15, 2022	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022	For		COP		19,250.00		19,250.00	19,250.00			
			1000D	No							Variation						Dearrily			19 250 00	45,000.00		-				
Normal ward	for year 2022	2				NA						$\vdash$					For			45,000,00		-			<u> </u>		
	Division Gave 2022 within B	and Parangal 2022 on December 16, Boac, Marinduque	SCOD	No	NP-SVP	NA	November 10, 2022			November 22, 2022	November 22, 2022		Nov. 23, 2022	Dec. 12, 2022	Dec. 12, 2022	Dec. 12, 2022	Completio		COP	19,450,00	19,450.00		19,000.00	19,000.00			
Image: sector secto	Division Gave Ceremonies o	and Parangal 2022 Awarding on December 16, 2022 within Boac	SCOD	No	NP-SVP	NA	November 24, 2022			November 29, 2022	November 29, 2022		Nov. 29, 2022	Dec. 12, 2022	Dec. 5, 2022	Dec. 5, 2022	*******	********	COP	122 000 00	138,800.00		138,800.00	138,800.00			
	Rental of Lig Division Gauss	Ights and Sounds for the Conduct of and Parangal 2022 on December 16,	SCOD	No	NP-SIP	NA				November	November		Nov. 23, 2022	Dec. 12, 2022	Dec. 12, 2022	Dec. 12, 2022	*******	********	COP		15,000.00		15,000.00	15,000.00			
Bit washed was	Lease of 1 Reformance	22 within Boar, Matinchurus Venue for the Conduct of SGDD's You Review on CV 2022 cum Tanat								12, 2011	November									15 000 00							
Image: state sta	Setting for	or CY 2023 on December 27, 2022 within Bosc, Matinduque	\$50D	No	NP-SVP	NA	10, 2022			22, 2022	22, 2022	1	Nov. 23, 2022	Dec. 15, 2022	Dec. 15, 2022	Dec. 15, 2022			COP	7 500 00	7,500.00		7,500.00	7,500.00			
Image: state sta	Supply and D of SGOD's Pe	Delivery of Foods for the Participants Performance Review for CY 2022 cum	\$50D	No	32-517	NA	November			November	November		Nov. 23, 2022	Dec. 15, 2022	Dec. 15, 2022	Dec. 15, 2022	*******		COP		40,000.00		40,000.00	40,000.00			
Image: And integration of the second of the secon	Provision o	of Food and Accomodation for the								22, 2022							_			40,000,00					_		
And	Participan	ants of the Regional Management Committee Meeting		No		_														195 375 00							
And	Labor for the	and Derivery of Massaran for the of New Pressura: Tank and Fittings e dismantling of Defective Pressura:		No			June 27, 2022 June 27.							******	******	*****	2022	2022		14 165 00							-
Image: Sector         Image: Sector        Image: Sector        Image: Sec	Tark and Rental of Lig	nd Installation of Eiting and New Lights and Sounds for the conduct of		No			5011				2011									4 500.00		-	4,500.00	4,500.00			Failed Cancelled d
Image: problem         Image:	Casa o r	Mar 7, 2022	Usba	NO.		NA	July 1, 2022			July 6, 2022	2022		Ally 6, 2022						0.02	10,000,00	10,000.00				_		to time constrain
And Allow discrete free products       Allow	Education Provincial Matindus	on Summit with the Municipal and al Local School Board Members of Jugue and Public Schools District	0505	No	NP-LEASE OF VENUE	NA	July 1, 2022			July 6, 2022	July 6, 2022		July 6, 2022	July 6, 2022	My 6, 2022	July 6, 2022	*******	********	COP		16,500.00		16,500.00	16,500.00			
New or entropy frame         Const. Dec.         Const. Dec.         Parts         Parts       <	Supply and I Defined	d Delivery of Materials for Storage of at Papers and Ellips of 201 Elles	OSDS	No	NP-SWP	NA	July 8, 2022						July 14, 2022	July 25, 2022	July 29, 2022	July 29, 2022	******	********	COP	23 350 00	23,350.00		16,040.00	16,040.00			
Sector         Sector<	Supply and D	Delivery of Supplies and Materials for ODA Like		No			July 21, 5013			July 25, 3033	July 25,									16.975.00					_		
Automorphic	Supply and			No			5011		-	2622 bdy 25	July 25,	-								8 750 00		-	.,				
Open density of the second s				No		_	2022			2022 July 25.	2022 July 25.							2022		21,000,00					_		
Image: Second methods       Ome       Nome       Nome <th< td=""><td>Supply a</td><td>and Delivery of Materials for the</td><td></td><td>No</td><td></td><td></td><td>August 1,</td><td></td><td></td><td>August 5,</td><td>August 5,</td><td></td><td></td><td></td><td></td><td></td><td>Sept. 7,</td><td>Sept. 7,</td><td></td><td>3,000,00</td><td></td><td>-</td><td></td><td></td><td></td><td></td><td></td></th<>	Supply a	and Delivery of Materials for the		No			August 1,			August 5,	August 5,						Sept. 7,	Sept. 7,		3,000,00		-					
Normal wire	Labor for the Tark and	of New Pressulze Tank and Fittings a cranistising of Letective Pressulties ind Installation of Fitting and New		No			2022 August 1,			2022 August 5,	2022 August 5,						2022	2022		14 750 00							
Image: Section of the sectio			OSDS	No	NP-SWP	NA	August 9, 2022			August 22, 2022	August 22, 2022								COP		3,500.00		3,400.00	3,400.00			CANCELLED 8-22 2022 Need to ad
Instrument         Instrum	Labor for the I Fuego)	a repair of SDO service vehicle (Isuzu		No	NP-SNP	NA	August 9, 2022			August 22, 2022	August 22, 2022									1.500.00							C 1017 C 1 1 50
Alter and and and and and and all all all all all all all all all al	Provision of D maniforing at	Diesel for SDO use in validation and at schools for the month of September	osps	No	NP-SVP	NA	September 6, 2022			September 14, 2022	September 14, 2022		Sept. 14, 2022		******	*****			COP	53.000 C	52,000.00		\$2,500.00	52,500.00			
International bandword         Out         Out         No.			osps	No	NP-510	NA				Seotember	September		Sept. 27, 2022	*****		*****	******	********	COP		10,503.00		9,000.00	9,000.00			
Normalization         Normalinstation         Normalization         Normal	Labor and Ma	Daters Isterials for the Repair and a of SDO Satrice Vehicle James		No		NA	19, 2022 October 3,			21, 2022 October 10,	21, 2022 October 10,	1								10,500,00							
i         i	Suppry and D for the Cond	Derivery of Packed Shacks and Lunch duct of Leadership Enhancement in					October 3			October 11	October 11		0			Sec. 1					204 277 7		101 111 1	100 717 1			
Description         Description <thdescription< th=""> <thdescription< th=""></thdescription<></thdescription<>	the Departm	ment for the 4th Quarter of Calendar		-			2022			2022	2022									301 350.00							
$ \begin{array}{ c c c c c c c c c c c c c c c c c c c$				No			October 3, 2022 October 3			October 10, 2022 October 10	October 10, 2022	_		*********	*********	*******		_		8.640.00		-			<u> </u>		
Note with the strate of the strate		SDO		No.			2022 October 15,	-		2022 October 25,	2022 October 25,					*****	********	*********		2 700 00		-					CRORTER .
And the set of the s				No			2022 November 7,			2022 November	2022 November						*******	********		122 544 00		-					
Appendixed regregation         Appendixed regregation<	Supply and	d Deliver and Installation of Frosted		No						15. 2022 November	15.2022 November									20,000,00							
Network         Network <t< td=""><td>viindow Supply and</td><td>nd Delivery of Supplies for SDO Use</td><td></td><td>No</td><td></td><td></td><td>October 25, 2022</td><td></td><td></td><td>November 1 2022</td><td>November 3, 2022</td><td></td><td></td><td></td><td></td><td></td><td></td><td>_</td><td></td><td>10,500,00</td><td></td><td></td><td></td><td></td><td></td><td></td><td>-</td></t<>	viindow Supply and	nd Delivery of Supplies for SDO Use		No			October 25, 2022			November 1 2022	November 3, 2022							_		10,500,00							-
Instrument       Mode	Supply and I S	d Delivery of Facemasks and Alcohol Spray Bottle for SDO Use		No	NP-SNP	NA	October 26, 2022			November 3, 2022	November 3, 2022		Nov. 3, 2022	Nov. 23, 2022	Nov. 23, 2022	Nov. 23, 2022	******	********		67,000,00	67,000.00		60,100.00	60,100.00			
Barbon	Supply and D to Support to	Delivery of Supplies for Distribution the Operation and Maintenance of	osps	No	NP-SNP	NA	November 8, 2022			November 15, 2022	November 15, 2023		Nov. 15, 2022	Nov. 29, 2022	Nov. 29, 2022	Nov. 29, 2022			COP		118,650.00		104,525.00	104,525.00			
Andread contraction         Control         Contro         Control         Control <td>Supply and D</td> <td>achools for Senior High Delivery of Supplies for Distribution</td> <td></td> <td></td> <td></td> <td></td> <td>November *</td> <td>-</td> <td></td> <td>November</td> <td>November</td> <td>1 1</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>118,650,00</td> <td></td> <td>-</td> <td></td> <td></td> <td></td> <td></td> <td></td>	Supply and D	achools for Senior High Delivery of Supplies for Distribution					November *	-		November	November	1 1								118,650,00		-					
Likely between state in the formation of the state in the formation of the state in the formation of the state in the state i		Schools for Junior High	0505	No	NP-SNP	NA	2022			15, 2022			Nov. 15, 2022	******	******	*****	*******	********	COP	131 883 00	131,880.00		116,180.00	116,180.00			
Barry of bolics definitions of any definitions of any definition of any definit	Supply and D to Support t	d Delivery of Supplies for Distribution the Operation and Maintenance of Extension for Distribution	osps	No	NP-SNP	NA	November 8, 2022			November 15, 2022	November 15, 2022		Nov. 15, 2022	Nov. 25, 2022	Nov. 25, 2022	Nov. 25, 2022			COP		113,610.00		100,085.00	100,085.00			[
Part data         Description         Out         Part data         Number data         Numbe	Supply and D	Delivery of Supplies for the Regional					L											1		113,610,00							
Part data         Description         Out         Part data         Number data         Numbe	Validation T Regional Val	ream outing the Joint Division and alidation of Damaged Schools due to Typhoon Paena	OSDS	No	NP-SVP	NA	November 3, 2022			7, 2022	7, 2022		Nov. 8, 2022	******	*********	*****	*******	********	COP		5,650.00		5,650.00	5,650.00			
Name         Name <th< td=""><td>Provision of I</td><td>I Room Accommodation of Regional</td><td></td><td></td><td></td><td></td><td>Variable -</td><td></td><td></td><td>Normalia</td><td>Normali</td><td></td><td></td><td></td><td></td><td></td><td></td><td>1</td><td></td><td>5.000.00</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Provision of I	I Room Accommodation of Regional					Variable -			Normalia	Normali							1		5.000.00							
Part of billing of bi	Office Office Regional Val		OSDS	No	NP-SNP	NA	November 3, 2022		1	.sovember 7, 2022	7, 2022	1	Nov. 8, 2022	******	******	*****	*******	********	COP	21.600.00	21,603.00		21,600.00	21,600.00			[
Protoch trag Goundary Gou		d Delivery of Food for the Validation ing the Joint Division and Regional	orter		10.00		November 3.			November	November		No. 8 1077	No. 1 M.	N- 7 3955	Nov. 7, 1077			008	21.000.00	40.000.C		10.000 M	49.000.07			
Description production of a constraintion of production of production of a constraintion of production of p	Supply and Team durin		00405	2	202-2018		2022			7, 2022	7,2022									48.000.00							
Processes of Specific Application and Application Application and Application										140 VEEDONE	ACTEREDER	1	Nov. 29, 2022	*********	11/29/2022	11/29/2022	*******	********	COP	3,003,00	3,000.00		3,000.00	3,000.00		1	
Processes of Specific Application and Application Application and Application	Foods for the	Passo he Conduct of Consultation Meeting	OSDS	No	NP-SNP	NA	November 24, 2022		-	29. 2922	AT. 2022																
Instruments         State         No.         No.         No.         Description         Description <thdescription< th=""> <thdescription< th=""></thdescription<></thdescription<>	Foodstor the Distanting alconditio	Peace he Conduct of Consultation Meeting on School Silver Titling g. temportation and re-installation of ioning units donated by Philippine		No No			November 24. 2022 December 20, 2022			29. 2022 December 27, 2022	December 27, 2022		Dec. 27, 2022						COP		120,000.00		120,000.00	120,000.00			
	Foods for the Dismonting, altrond sto Statistical Res	Pason be Conduct of Consultation Meeting on School Sites Titlins g, Isonportation and re-installation of ioning units donated by Philippine assarch and Training Institute, Timog Ave., Osezon Citr	OSDS	No No	NP-5147	NA														120.000.00							ra canin
	Foods for the Dismonting, altrond sto Statistical Res	Pason be Conduct of Consultation Meeting on School Sites Titlins g, Isonportation and re-installation of ioning units donated by Philippine assarch and Training Institute, Timog Ave., Osezon Citr	OSDS	No No	NP-5147	NA								Dec. 21, 2022	Dec. 21, 2022	Dec. 21, 2022	For Delivery			120.000.00							29/2010

	Supply, Delivery and Installation of ICT Equipment for SDO Use RESTORATION AND REHABILITATION OF TWO	OSDS	No	PUBLIC BIDDING	NA	********	*******		********	*****	******	09-106 x 2022/Septemb er 16: 2022	_	******	*******	Exer.		COP	997.000.00	997,000.00		960,000.00	960,000.00			
	GABALDON SCHOOL BUILDING - 15 CLASSBOOMS with HALL and TOILETS	SCOD	No	PUBLIC BIDDING	********	******	*******		********	*****	******	Nov. 8, 2022	Novembr 22, 2022	*********	********	completio		COP	5 234 641 94	5,234,641.94		5,102,728.28	******		2	
														Total Co To	intract Price of	Procurer	ment Actity	tes Conducted Contract Price)	1	0.512.545.79	357.5		0.154.591.88			
NG PRO	CUREMENT A CTIVITIES																									
				PUBLIC BIDDING	********	Oct 13-20, 2022	*******																			First Bidding Failed
	Supply and Delivery of Technical-Vocational Livelihood (TVL) Tools and Equipment Packacegs to Public Senior High Schools SDO Matinduoue	CID	NO	PUBLIC BIDDING		Nov. 11-25, 2022				*****																Decord Failed Building
	acan cooper			NP-2 FAILED BIDDING		Dec. 21-28, 2022														179 770 00						Cri-Guing
	Supply and Delivery of Science and Mathematica Equipment (SME) Pacalgestor Public Junior and Senior Mich School EY 2022	CID	NO	PUBLIC BIDDING					11/8/2022		Nov. 11- 12, 2022												958,358.00			
	Supply and Delivery of Common Use Supplies and Environment for the Counter of CY 2023	osps	via	PUBLIC BIDDING	****			******	********		Nov. 28- 29, 2022									867.053.11			788,348.00			
	Supply and Delivery of Technical-Vocational Livelihood (TVL) Tools and Equipment	CID	ND	PUBLIC BIDDING	****	Oct. 17-Nov. 14, 2022	*******		********		Nov. 28- 29, 2022															Set Earlied Bubbles
	Packacges to Public Senior High Schools SDO Marinduque		ND	PUBLIC BIDDENG		Nov. 25- Dec. 2, 2022	*******	*******	********																	Not Facility Balance
			ND	NP-2 FAILED BIDDENG					_																	For Negalisted Procurement
_																			6.00					1		1

Recommended for Aberoval by: FELIX FAMADAN DAL Clariform

APPROVED: ' ELSIE 7. BARRIOS. PhD Head of the Procuring Entity

Prebared by: HANNE M. REGENCIA EAC. Societariat