## (DepEd -Schools Division of Marinduque) Annual Procurement Plan for FY

| Code     | Procurement                         | PMO/              | Mode of Procurement                    | Schedule for Each Pr                |          |  |
|----------|-------------------------------------|-------------------|--|-------------------------------------|----------|--|
| (PAP)    | Program/Project                     | End-User          |  | Advertisement/P<br>esting of IB/REI |          |  |
| 1E+14    | Supply and Delivery of Common Ele   | SDO (c/o Supply   | NP-53.9 - Small Value Procurement J    | anuary                              | N/A      |  |
| 1E+14    | Supply and Delivery of Common Ele   | SDO (c/o Supply   | NP-53.9 - Small Value Procurement      | Лау                                 | N/A      |  |
| 1E+14    | Supply and Delivery of Common Of    | SDO (c/o Supply   | Competitive Bidding F                  | ebruary                             | February |  |
| 1E+14    | Supply and Delivery of Common Of    | SDO (c/o Supply   | Competitive Bidding                    | <i>l</i> lay                        | May      |  |
| 1E+14    | Supply and Delivery of Common Of    | SDO (c/o Supply   | NP-53.9 - Small Value Procurement J    | anuary                              | N/A      |  |
| 1E+14    | Supply and Delivery of Common Ja    | SDO (c/o Supply   | NP-53.9 - Small Value Procurement J    | anuary                              | N/A      |  |
| 1E+14    | Supply and Delivery of Common Ja    | SDO (c/o Supply   | NP-53.9 - Small Value Procurement      | <i>l</i> lay                        | N/A      |  |
| 1E+14    | Supply and Delivery of Common Of    | SDO (c/o Supply   | NP-53.9 - Small Value Procurement      | ebruary                             | N/A      |  |
| 1E+14    | Supply and Delivery of Audio and V  | SDO (c/o Supply   | Competitive Bidding                    | <i>l</i> lay                        | May      |  |
| 1E+14    | Supply and Delivery of Consumable   | SDO (c/o Supply   | Competitive Bidding F                  | ebruary                             | February |  |
| 1E+14    | Supply and Delivery of Consumable   | SDO (c/o Supply   | Competitive Bidding                    | <i>l</i> lay                        | May      |  |
| 1E+14    | Supply and Delivery of Common IC    | SDO (c/o Supply   | Competitive Bidding F                  | ebruary                             | February |  |
| 1E+14    | Supply and Delivery of Common IC    | SDO (c/o Supply   | NP-53.9 - Small Value Procurement      | ⁄lay                                | N/A      |  |
| 1E+14    | Supply and Delivery of Drugs and M  | SDO (c/o Supply   | NP-53.9 - Small Value Procurement      | ebruary                             | N/A      |  |
| 3.11E+14 | Supply and Delivery of DRRM Supp    | SDO (c/o Supply   | NP-53.9 - Small Value Procurement J    | anuary                              | N/A      |  |
| 3.11E+14 | Kindergarten Teachers Trained on I  | CID-Kindergarter  | NP-53.9 - Small Value Procurement      | /larch                              | N/A      |  |
| 3.11E+14 | Special Education Teachers Trained  | CID-SPED (J.Ch    | NP-53.9 - Small Value Procurement      | April                               | N/A      |  |
| 3.11E+14 | Public Schools District Supervisors | CID-Kindergarter  | NP-53.9 - Small Value Procurement      | /larch                              | N/A      |  |
| 3.11E+14 | Grade One Teachers trained on Be    | CID-English (J. 9 | NP-53.7 Highly Technical Consultants J | anuary                              | N/A      |  |
| 3.11E+14 | Grade 9& 10 Teachers Trainees tra   | CID-Science (S.   | NP-53.9 - Small Value Procurement      | /larch                              | N/A      |  |
| 3.11E+14 | Grade 9& 10 Teachers Trainees tra   | CID-Science (S.   | Shopping N                             | /larch                              | N/A      |  |
| 3.11E+14 | Junior High School School Mathema   | CID-Mathematic    | NP-53.9 - Small Value Procurement      | April                               | N/A      |  |
|          | Junior High School School Mathema   |                   | 11 9                                   | April                               | N/A      |  |
| 3.11E+14 | Senior High School Teachers traine  | CID-Mathematic    | NP-53.9 - Small Value Procurement      | April                               | N/A      |  |
| 3.11E+14 | Senior High School Teachers traine  | CID-Mathematic    | Shopping                               | April                               | N/A      |  |
| 3.11E+14 | Junior High School Teachers traine  | CID-AP (N. Rual   | NP-53.9 - Small Value Procurement      | \pril                               | N/A      |  |
| 3.11E+14 | Senior High School Teachers traine  | CID-AP (N. Rual   | NP-53.9 - Small Value Procurement      | April                               | N/A      |  |

## 

| ocurement Activity |                     | Source of Funds | ds Estimated Budget (PhP) |            | (PhP) | Remarks  |
|--------------------|---------------------|-----------------|---------------------------|------------|-------|--|
| Notice of<br>Award | Contract<br>Signing |                 | Total                     | MOOE       | co    | (brief description of Program/Activity/Project)  |
| February           | February            | GoP             | 36276.75                  | 36,276.75  |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| June               | June                | GoP             | 24265                     | 24,265.00  |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| February           | February            | GoP             | 997903.44                 | 997,903.44 |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| May                | May                 | GoP             | 451370.35                 | 451,370.35 |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| February           | February            | GoP             | 120191.1                  | 120,191.10 |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| February           | February            | GoP             | 148817.6                  | 148,817.60 |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| June               | June                | GoP             | 139196                    | 139,196.00 |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| March              | March               | GoP             | 9081.55                   | 9,081.55   |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| May                | May                 | GoP             | 202343.65                 | 202,343.65 |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| February           | February            | GoP             | 459635.85                 | 459,635.85 |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| May                | May                 | GoP             | 373025.95                 | 373,025.95 |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| February           | February            | GoP             | 258325.59                 | 258,325.59 |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| June               | June                | GoP             | 9340.3                    | 9,340.30   |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| March              | March               | GoP             | 52000                     | 52,000.00  |       | For SDO use/consumption; for maintenance of basic services and needs of employees/pers |
| February           | February            | GoP             | 30000                     | 30,000.00  |       |  |
| April              | April               | GoP             | 40000                     | 40,000.00  |       |  |
| May                | May                 | GoP             | 40000                     | 40,000.00  |       |  |
| April              | April               | GoP             | 25000                     | 25,000.00  |       |  |
| February           | February            | GoP             | 114000                    | 114,000.00 |       |  |
| April              | April               | GoP             | 107500                    | 107,500.00 |       |  |
| April              | April               | GoP             | 2900                      | 2,900.00   |       |  |
| May                | May                 | GoP             | 45750                     | 45,750.00  |       |  |
| May                | May                 | GoP             | 4947                      | 4,947.00   |       |  |
| May                | May                 | GoP             | 27600                     | 27,600.00  |       |  |
| May                | May                 | GoP             | 1700                      | 1,700.00   |       |  |
| May                | May                 | GoP             | 20000                     | 20,000.00  |       |  |
| Мау                | May                 | GoP             | 30000                     | 30,000.00  |       |  |

| 3.11E-14   ALS Implementers trained on Comf CID-ALS (R. DelNP-53.9 - Small Value Procurement   April N/A   3.11E-14   Grade 3 Teachers trained on Coll CID-PPTITE (RNP-53.9 - Small Value Procurement   April N/A   3.11E-14   Division LR Evaluation participated (CID-PRADE (M. NP-53.9 - Small Value Procurement   July N/A   3.11E-14   Writers & Illustrators upskilled on the CID-LRNDS (M. NP-53.9 - Small Value Procurement   July N/A   3.11E-14   Writers & Illustrators upskilled on the CID-LRNDS (M. NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Writers & Illustrators & LR CID-LRNDS (M. NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Writers & Illustrators & LR CID-LRNDS (M. NP-53.9 - Small Value Procurement   October N/A   3.11E-14   Training on OK sa DepEd for Clinic GOD-M&D (C. NP-53.9 - Small Value Procurement   October N/A   3.11E-14   Training on OK sa DepEd for Clinic GOD-M&D (C. NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Orientation on the DepEd Manual of SGOD-SGOMO (NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Orientation on the DepEd Manual of SGOD-SGOMO (NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Training on OK sa DepEd for Clinic GOD-M&D (C. NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Training on OK sa DepEd Manual of SGOD-SGOMO (NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Training on OK sa DepEd Manual of SGOD-SGOMO (NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Training Value Procurement   April N/A   3.11E-14   Division Sports Conference-Sug SGOD-MS (NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Division Robot Conference-Sug SGOD-MS (NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Division Robot Conference-Sug SGOD-MS (NP-53.9 - Small Value Procurement   April N/A   3.11E-14   Division Robot Conference-Sug SGOD-MS (N | 2 115 114 | ALS Implementary trained on Comp     |                | ND 52 0 Small Value Progurement   | April      | N/A |
|--|-----------|--------------------------------------|----------------|-----------------------------------|------------|-----|
| S.11E-14   Grade 3 Teachers trained on Basic CID-MAPEH (C. NP-53.9 - Small Value Procurement   |           |                                      | 1              |                                   | •          |     |
| 3.11E-14   Division LR Evaluation participated   CID-LRMDS (M. NP-53.9 - Small Value Procurement   July   N/A   3.11E-14   Division LR Evaluation participated   CID-LRMDS (M. NP-53.9 - Small Value Procurement   July   N/A   3.11E-14   Storybook Writers, Illustrators & LR CID-LRMDS (M. NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Storybook Writers, Illustrators & LR CID-LRMDS (M. NP-53.9 - Small Value Procurement   October   N/A   3.11E-14   Storybook Writers, Illustrators & LR CID-LRMDS (M. NP-53.9 - Small Value Procurement   October   N/A   3.11E-14   Storybook Writers, Illustrators & LR CID-LRMDS (M. NP-53.9 - Small Value Procurement   October   N/A   3.11E-14   Storybook Writers, Illustrators & LR CID-LRMDS (M. NP-53.9 - Small Value Procurement   October   N/A   3.11E-14   Storybook Writers, Illustrators & LR CID-LRMDS (M. NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Orientation on the DepEd Manual o SGOD-SOCMOR   NP-53.9 - Small Value Procurement   February   N/A   3.11E-14   Orientation on the DepEd Manual o SGOD-SOCMOR   NP-53.9 - Small Value Procurement   February   N/A   3.11E-14   Orientation on the DepEd Manual o SGOD-YFC (G. NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Ist Division Sports Conference-SGOD-YFC (G. NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Ist Division Sports Conference-Sug SGOD-M. Laza   NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Ist Division Roll-Out on Action Researd SGOD-RS (B. NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Division Roll-Out on Action Researd SGOD-PS (B. NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Division Roll-Out on Action Researd SGOD-PS (B. NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Division Quarterly Hindsights-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Division Quarterly Hindsights-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement   April   N/A   3.11E-14   Division In-Focus-Meals   SGOD   |           |                                      | ,              |                                   | •          |     |
| 1.11E+14   Writers & Illustrators packlied on the CiD-LRMDS (M. INP-53.9 - Small Value Procurement   |           |                                      | `              |                                   | -          |     |
| 3.11E+14   Writers & Illustrators upskilled on th CID-LRMDS (M. NP-53.9 - Small Value Procurement   April   N/A  |           |                                      |                |                                   |            |     |
| 3.11E+14   Storybook Writers, Illustrators & LR CID-LRMDS (M. NP-53.9 - Small Value Procurement  |           |                                      | `              |                                   |            |     |
| 3.11E+14   Storybook Writers, Illustrators & LR   CID-LRMDS (M. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Training on OK sa DepEd for Clinic   SGOD-M&D (C. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Orientation on the DepEd Manual o   SGOD-SCOCMO(NP-53.9 - Small Value Procurement   February N/A   3.11E+14   Teachers Leadership Conference-N   SGOD-YFC (G. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Teachers Leadership Conference-N   SGOD-YFC (G. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Teachers Leadership Conference-N   SGOD-YFC (G. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Teachers Leadership Conference-N   SGOD-YFC (G. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Teachers Leadership Conference-N   SGOD-YFC (G. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Teachers Leadership Conference-N   SGOD-YFC (G. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Teachers Leadership Conference-N   SGOD-YFC (G. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Orientation on Work Immersion-Me   SGOD-YFC (G. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Orientation on Work Immersion-Me   SGOD-YFR (B. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Division Roll-Out on Action Researd   SGOD-YFR (B. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Division Cuarterly Hindsights-Meals   SGOD-M&E (F. NP-53.9 - Small Value Procurement   April N/A   3.11E+14   Division Training Workshop on Sch   SGOD-M&E (F. NP-53.9 - Small Value Procurement   March N/A   3.11E+14   Division Training Workshop on Sch   SGOD-M&E (F. NP-53.9 - Small Value Procurement   March N/A   3.11E+14   Division In-Focus-Meals   SGOD-M&E (F. NP-53.9 - Small Value Procurement   March N/A   3.11E+14   Division In-Focus-Supplies and Mat   SGOD-M&E (F. NP-53.9 - Small Value Procurement   March N/A   3.11E+14   Division In-Focus-Supplies and Mat   SGOD-M&E (F. NP-53.9 - Small Value Procurement   March N/A    |           |                                      |                |                                   |            |     |
| 3.11E+14   Training on OK sa DepEd for Clinic   SGOD-M&D (C.   NP-53.9 - Small Value Procurement   April   N/A   |           | -                                    | `              |                                   |            | ·   |
| 3.11E+14   Orientation on the DepEd Manual o SGOD-SOCMO\$ NP-53.9 - Small Value Procurement   February   N/A   |           |                                      | `              |                                   |            |     |
| 3.11E+14 Orientation on the DepEd Manual of SGOD-SOCMO NP-53.9 - Small Value Procurement April N/A 3.11E+14 Teachers Leadership Conference-N SGOD-YFC (G. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Teachers Leadership Conference-S GOD-YFC (G. NP-53.9 - Small Value Procurement April N/A 3.11E+14 1st Division Sports Conference-Mag GOD-(M. Lazar NP-53.9 - Small Value Procurement April N/A 3.11E+14 1st Division Sports Conference-Sup GOD-(M. Lazar NP-53.9 - Small Value Procurement April N/A 3.11E+14 1st Division Roll-Out on Action Researd SGOD-(M. Lazar NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Quarterly Hindsights-Meals SGOD-MAE (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Scf SGOD-MAE (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Scf SGOD-MAE (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-MAE (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-MAE (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-MAE (F. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Developed Procurement September N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Developed Procurement September N/A 3.11E+14 Division Developed Procurement September N/A 3.11E+14 Division Developed Procurement September N |           |                                      |                |                                   | April      | N/A |
| 3.11E+14 Teachers Leadership Conference-N SGOD-YFC (G. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Teachers Leadership Conference-S SGOD-YFC (G. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Ist Division Sports Conference-Mest SGOD-(M. Lazal NP-53.9 - Small Value Procurement April N/A 3.11E+14 Ist Division Sports Conference-Sug SGOD-(M. Lazal NP-53.9 - Small Value Procurement April N/A 3.11E+14 Orientation on Work Immersion-Me SGOD-(M. Lazal NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-MES (F. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Quarterly Hindsights-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Quarterly Hindsights-Suppl SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Q020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Q020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Q020 Gawad  | 3.11E+14  | Orientation on the DepEd Manual o    | SGOD-SOCMOR    | NP-53.9 - Small Value Procurement | February   | N/A |
| 3.11E+14 Teachers Leadership Conference-S GOD-YFC (G. NP-53.9 - Small Value Procurement April N/A 3.11E+14 1st Division Sports Conference-Med GOD-(M. Lazal NP-53.9 - Small Value Procurement April N/A 3.11E+14 1st Division Sports Conference-Sut GOD-(M. Lazal NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Sports Conference-Sut GOD-(M. Lazal NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd GSOD-PKS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd GSOD-PKS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd GSOD-PKS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Quarterly Hindsights-Meals GSOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sch GSOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sch GSOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals GSOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals GSOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat GSOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat GSOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr GSOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Meeting of Division Evaluation Com GSOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Meeting of Division Evaluation Com GSOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Q202 Gawad Parangal Awarding Ce GSOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Q202 Gawad Parangal Awarding Ce GSOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Q202 Gawad Parangal Awarding Ce GSOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Q202 Gawad Parangal Awarding | 3.11E+14  | Orientation on the DepEd Manual or   | SGOD-SOCMOR    | NP-53.9 - Small Value Procurement | February   | N/A |
| 3.11E+14         1st Division Sports Conference-Mea         SGOD-(M. Lazar NP-53.9 - Small Value Procurement         April         N/A           3.11E+14         1st Division Sports Conference-Sug SGOD-(M. Lazar NP-53.9 - Small Value Procurement         April         N/A           3.11E+14         Orientation on Work Immersion-Mea         SGOD-(M. Lazar NP-53.9 - Small Value Procurement         May         N/A           3.11E+14         Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement         April         N/A           3.11E+14         Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement         April         N/A           3.11E+14         Division Quarterly Hindsights-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement         March         N/A           3.11E+14         Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement         March         N/A           3.11E+14         Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement         March         N/A           3.11E+14         Division In-Focus-Meals         SGOD-M&E (F. NP-53.9 - Small Value Procurement         March         N/A           3.11E+14         Division In-Focus-Supplies and Mat         SGOD-M&E (F. NP-53.9 - Small Value Procurement         March         N/A           3.11E+14         Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 -   | 3.11E+14  | Teachers Leadership Conference-M     | SGOD-YFC (G. I | NP-53.9 - Small Value Procurement | April      | N/A |
| 3.11E+14 1st Division Sports Conference-Sut SGOD-(M. Lazal NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Quarterly Hindsights-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Quarterly Hindsights-Suppl SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement Pebruary N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A                    | 3.11E+14  | Teachers Leadership Conference-S     | SGOD-YFC (G. I | NP-53.9 - Small Value Procurement | April      | N/A |
| 3.11E+14 Orientation on Work Immersion-Me SGOD-(M. Lazal NP-53.9 - Small Value Procurement May N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Quarterly Hindsights-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Quarterly Hindsights-Suppl SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Scaladarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Scaladarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Scaladarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Scaladarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Scaladarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Scaladarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Scaladarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division Scaladarding Ce SGOD-HRD (M. NP-53.9 - Small Val | 3.11E+14  | 1st Division Sports Conference-Mea   | SGOD-(M. Lazar | NP-53.9 - Small Value Procurement | April      | N/A |
| 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement April N/A 3.11E+14 Division Quarterly Hindsights-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Division In-Focus-Supplies N/A | 3.11E+14  | 1st Division Sports Conference-Sup   | SGOD-(M. Lazar | NP-53.9 - Small Value Procurement | April      | N/A |
| 3.11E+14 Division Roll-Out on Action Researd SGOD-PRS (B. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Quarterly Hindsights-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Quarterly Hindsights-Suppl SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sct SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies Andreading Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies Andreading Ce SGOD-HRD (M. NP-53.9 - Small Value Pro | 3.11E+14  | Orientation on Work Immersion-Me     | SGOD-(M. Lazar | NP-53.9 - Small Value Procurement | May        | N/A |
| 3.11E+14 Division Quarterly Hindsights-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Quarterly Hindsights-Suppl SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sch SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sch SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-HRD (M. NP-53.9 - Small Value Procurement | 3.11E+14  | Division Roll-Out on Action Researd  | SGOD-PRS (B. I | NP-53.9 - Small Value Procurement | April      | N/A |
| 3.11E+14 Division Quarterly Hindsights-Suppl SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sch SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sch SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A  | 3.11E+14  | Division Roll-Out on Action Research | SGOD-PRS (B. I | NP-53.9 - Small Value Procurement | April      | N/A |
| 3.11E+14 Division Training Workshop on Sch SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division Training Workshop on Sch SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Value Of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Value Of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Value Of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Value Of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Value Of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Value Of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Value Of  | 3.11E+14  | Division Quarterly Hindsights-Meals  | SGOD-M&E (F. A | NP-53.9 - Small Value Procurement | March      | N/A |
| 3.11E+14 Division Training Workshop on Sch SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Z020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Z020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Z020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Z020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Z020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Z020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Z020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Z020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A   | 3.11E+14  | Division Quarterly Hindsights-Suppl  | SGOD-M&E (F. A | NP-53.9 - Small Value Procurement | March      | N/A |
| 3.11E+14 Division In-Focus-Meals SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement March N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement February N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement Septermber N/A  | 3.11E+14  | Division Training Workshop on Sch    | SGOD-M&E (F.   | NP-53.9 - Small Value Procurement | March      | N/A |
| 3.11E+14 Division In-Focus-Supplies and Mat SGOD-M&E (F. NP-53.9 - Small Value Procurement  3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement  3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement  3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement  3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Val | 3.11E+14  | Division Training Workshop on Sch    | SGOD-M&E (F. / | NP-53.9 - Small Value Procurement | March      | N/A |
| 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement  3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement  3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement  3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value  | 3.11E+14  | Division In-Focus-Meals              | SGOD-M&E (F. / | NP-53.9 - Small Value Procurement | March      | N/A |
| 3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement  3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement  3.11E+14 Re-Orientation Workshop on the Pr SGOD-PRS (M. NP-53.9 - Small Value Procurement  3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement  3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value  | 3.11E+14  | Division In-Focus-Supplies and Mat   | SGOD-M&E (F. / | NP-53.9 - Small Value Procurement | March      | N/A |
| 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A  | 3.11E+14  | Re-Orientation Workshop on the Pr    | SGOD-PRS (M.   | NP-53.9 - Small Value Procurement | February   | N/A |
| 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A   | 3.11E+14  | Re-Orientation Workshop on the Pr    | SGOD-PRS (M.   | NP-53.9 - Small Value Procurement | February   | N/A |
| 3.11E+14 Meeting of Division Evaluation Com SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A   | 3.11E+14  | Meeting of Division Evaluation Com   | SGOD-HRD (M.I  | NP-53.9 - Small Value Procurement | Septermber | N/A |
| 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A  |           |                                      |                |                                   | Septermber | N/A |
| 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A  |           |                                      |                |                                   |            | N/A |
| 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A  |           |                                      |                |                                   |            | N/A |
| 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A  |           |                                      |                |                                   |            | N/A |
| 3.11E+14 2020 Gawad Parangal Awarding Ce SGOD-HRD (M. NP-53.9 - Small Value Procurement September N/A  |           |                                      | `              |                                   |            |     |
|  |           |                                      |                |                                   |            |     |
|  | _         |                                      |                |                                   |            |     |

| May      | Мау      | GoP | 30000  | 30,000.00  |  |
|----------|----------|-----|--------|------------|--|
| May      | May      | GoP | 50000  | 50,000.00  |  |
| May      | May      | GoP | 40000  | 40,000.00  |  |
| August   | August   | GoP | 3000   | 3,000.00   |  |
| August   | August   | GoP | 6000   | 6,000.00   |  |
| May      | May      | GoP | 17000  | 17,000.00  |  |
| November | November | GoP | 17500  | 17,500.00  |  |
| November | November | GoP | 6503   | 6,503.00   |  |
| May      | May      | GoP | 53000  | 53,000.00  |  |
| March    | March    | GoP | 45800  | 45800      |  |
| March    | March    | GoP | 7200   | 7,200      |  |
| May      | Мау      | GoP | 35000  | 35,000.00  |  |
| May      | May      | GoP | 18500  | 18,500.00  |  |
| May      | May      | GoP | 34000  | 34,000.00  |  |
| May      | May      | GoP | 8230   | 8,230.00   |  |
| June     | June     | GoP | 10800  | 10,800.00  |  |
| Мау      | May      | GoP | 52500  | 52,500.00  |  |
| Мау      | May      | GoP | 800    | 800        |  |
| April    | April    | GoP | 19200  | 19,200.00  |  |
| April    | April    | GoP | 800    | 800        |  |
| April    | April    | GoP | 36600  | 36,600.00  |  |
| April    | April    | GoP | 4715   | 4,715.00   |  |
| April    | April    | GoP | 4800   | 4,800.00   |  |
| Aprila   | April    | GoP | 1340   | 1,340.00   |  |
| March    | March    | GoP | 37500  | 37,500.00  |  |
| March    | March    | GoP | 6855   | 6,855.00   |  |
| October  | October  | GoP | 30000  | 30,000.00  |  |
| October  | October  | GoP | 375    | 375        |  |
| October  | October  | Gop | 120000 | 120,000.00 |  |
| October  | October  | GoP | 40000  | 40,000.00  |  |
| October  | October  | GoP | 10000  | 10,000.00  |  |
| October  | October  | GoP | 22500  | 22,500.00  |  |
| October  | October  | GoP | 178560 | 178,560    |  |
| October  | October  | GoP | 5750   | 5,750.00   |  |

| 3.11E+14 | Training of School Heads and Book    | OASDS-Account | NP-53.9 - Small Value Procurement | February      | N/A           |
|----------|--------------------------------------|---------------|-----------------------------------|---------------|---------------|
| 3.11E+14 | Training of School Heads and Book    | OASDS-Account | NP-53.9 - Small Value Procurement | February      | N/A           |
| 3.11E+14 | Capability Building/Orientation on D | OASDS-Personr | NP-53.9 - Small Value Procurement | January       | N/A           |
| 3.11E+14 | Re-Orientation Workshop on the Er    | OASDS-Budget  | NP-53.9 - Small Value Procurement | February      | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | January       | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | January       | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | February      | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | March         | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | April         | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | May           | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | June          | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | July          | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | August        | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | Septermber    | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | October       | N/A           |
| 3.11E+14 | Leadership Enhancement in the Imp    | OASDS         | NP-53.9 - Small Value Procurement | November      | N/A           |
| 1E+14    | Acquisition of Accoutable Forms      | OASDS-Cashier | Direct Contracting                | N/A           | N/A           |
| 1E+14    | Validation and Monitoring of School  | OASDS-Supply  | NP-53.9 - Small Value Procurement | January       | N/A           |
| 1E+14    | Design and Development, Program      | OASDS-ICT     | NP-53.9 - Small Value Procurement | January       | N/A           |
| 1E+14    | 3-Day Training-Workshop on Gende     | SGOD-GAD (M.  | NP-53.9 - Small Value Procurement | March         | N/A           |
| 1E+14    | 3-Day Training-Workshop on Gende     | SGOD-GAD (M.  | NP-53.9 - Small Value Procurement | March         | N/A           |
| 1E+14    | 3-Day Training-Workshop on Gende     | SGOD-GAD (M.  | NP-53.9 - Small Value Procurement | March         | N/A           |
| 1E+14    | 3-Day Training-Workshop on Gende     | SGOD-GAD (M.  | NP-53.9 - Small Value Procurement | March         | N/A           |
| 1E+14    | Evaluation of Implemented PPAs by    | SGOD-GAD (M.  | NP-53.9 - Small Value Procurement | November      | N/A           |
| 1E+14    | Gender Appreciation-Womens Mon       | SGOD-GAD (M.  | NP-53.9 - Small Value Procurement | February      | N/A           |
|          | ``                                   |               |                                   | May           | N/A           |
|          |                                      | ,             | NP-53.9 - Small Value Procurement | July          | N/A           |
| 1E+14    | Gender Appreciation(Breastfeeding    | SGOD-GAD (M.  | NP-53.9 - Small Value Procurement | July          | N/A           |
|          | , ,                                  |               | NP-53.9 - Small Value Procurement | August        | N/A           |
|          |                                      |               | NP-53.9 - Small Value Procurement | August        | N/A           |
| 1E+14    | Gender Appreciation(Childrens Mor    | SGOD-GAD (M.  | NP-53.9 - Small Value Procurement | October       | N/A           |
|          | , , ,                                |               |                                   | October       | N/A           |
| 1E+14    | Gender Appreciation(18-Day Camp      | SGOD-GAD (M.  | NP-53.9 - Small Value Procurement | October       | N/A           |
|          |                                      |               | Competitive Bidding               | Indicate Date | Indicate Date |

| March         | March         | GoP | 150000 | 150,000    |  |
|---------------|---------------|-----|--------|------------|--|
| March         | March         | GoP | 9460   | 9,460.00   |  |
| February      | February      | GoP | 78300  | 78,300.00  |  |
| March         | March         | GoP | 14000  | 14,000.00  |  |
| January       | January       | GoP | 94850  | 94,850.00  |  |
| February      | February      | GoP | 94850  | 94,850.00  |  |
| March         | March         | GoP | 94850  | 94,850.00  |  |
| April         | April         | GoP | 94850  | 94,850.00  |  |
| May           | Мау           | GoP | 94850  | 94,850.00  |  |
| June          | June          | GoP | 94850  | 94,850.00  |  |
| July          | July          | GoP | 94850  | 94,850.00  |  |
| August        | August        | GoP | 94850  | 94,850.00  |  |
| September     | September     | GoP | 94850  | 94,850.00  |  |
| October       | October       | GoP | 94850  | 94,850.00  |  |
| November      | November      | GoP | 94850  | 94,850.00  |  |
| December      | December      | GoP | 94850  | 94,850.00  |  |
| January       | January       | GoP | 6000   | 6000       |  |
| February      | February      | GoP | 30000  | 30,000.00  |  |
| February      | February      | GoP | 17000  | 17,000.00  |  |
| April         | April         | GoP | 106200 | 106,200.00 |  |
| April         | April         | GoP | 2000   | 2,000.00   |  |
| April         | April         | GoP | 1250   | 1,250.00   |  |
| April         | April         | GoP | 259600 | 259,600.00 |  |
| December      | December      | GoP | 4500   | 4,500.00   |  |
| March         | March         | GoP | 3500   | 3,500.00   |  |
| June          | June          | GoP | 75000  | 75,000.00  |  |
| August        | August        | GoP | 4000   | 4,000.00   |  |
| August        | August        | GoP | 1250   | 1,250.00   |  |
| September     | September     | GoP | 5000   | 5,000.00   |  |
| September     | September     | GoP | 1250   | 1,250.00   |  |
| November      | November      | GoP | 2850   | 2,850.00   |  |
| November      | November      | GoP | 3000   | 3,000.00   |  |
| November      | November      | GoP | 1250   | 1,250.00   |  |
| Indicate Date | Indicate Date |     | 0      |            |  |

| Competitive Bidding | Indicate Date | Indicate Date |
|---------------------|---------------|---------------|
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |

| Indicate Date | Indicate Date | 0 |  |  |
|---------------|---------------|---|--|--|
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |

| Competitive Bidding | Indicate Date | Indicate Date |
|---------------------|---------------|---------------|
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |
| Competitive Bidding | Indicate Date | Indicate Date |

| Indicate Date | Indicate Date | 0 |  |  |
|---------------|---------------|---|--|--|
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |

| Competitive Bidding   | Indicate Date | Indicate Date |
|---|---------------|---------------|
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Competitive Bidding   | Indicate Date | Indicate Date |
| Limited Source Bidding  | Indicate Date | Indicate Date |
| Direct Contracting  | N/A           | N/A           |
| Repeat Order  | N/A           | N/A           |
| Shopping  | Indicate Date | N/A           |
| NP-53.1 Two Failed Biddings   | Indicate Date | N/A           |
| NP-53.2 Emergency Cases   | N/A           | N/A           |
| NP-53.3 Take-Over of Contracts  | N/A           | N/A           |
| NP-53.4 Adjacent or Contiguous  | N/A           | N/A           |
| NP-53.5 Agency-to-Agency  | N/A           | N/A           |
| 3, 4, 4, 4, 4, 4, 4, 4, 4, 4, 4, 4, 4, 4,   | N/A           | N/A           |
| NP-53.7 Highly Technical Consultants  | N/A           | N/A           |
| NP-53.8 Defense Cooperation Agreement   | N/A           | N/A           |
| NP-53.9 - Small Value Procurement   | Indicate Date | N/A           |
| The second control of | N/A           | N/A           |
| NP-53.11 NGO Participation  | Indicate Date | N/A           |
| NP-53.12 Community Participation  |               | N/A           |
| NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions   | N/A           | N/A           |

| Indicate Date | Indicate Date | 0 |  |  |
|---------------|---------------|---|--|--|
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |
| Indicate Date | Indicate Date | 0 |  |  |

Prepared by:

Noted:

Approved:

**BAC Secretariat-Records** 

**BAC Head Secretariat** 

RAFAEL G. MANALO, Ph

**BAC Chairperson** 

